Procedure:

PoDl S&0 Plan

1. For each PoDlI, the FHWA engineer/specialist reviews the items on the check sheet and
checks areas to focus oversight that mitigate the identified risks from project selection.
Areas selected for FHWA oversight do not include required project actions prescribed by
law. States are not assuming additional project responsibilities simply because FHWA is
using risk to identify which areas to focus our resources.

2. The rationale for the selection is provided in the Reason column. If the project is also
identified to receive a CAP inspection, the CAP inspection should also be noted on the

check sheet.

3. The proposed plan is submitted to the employee’s supervisor/team leader for

concurrence.

4. The PoDI S&O Plan should be retained in the project files. As the identified oversight
items are completed, the resulting documentation should be attached. Ideally, the
information attained can validate the original assumptions and be used to inform the
next cycle of risk assessments and unit plans.

5. The plan does not restrict FHWA staff from taking action on other items, as determined

appropriate.

State Number: Major Mobility Investment PI-0013915, PI-001391 7, PI-0013918, PI-0013914, PI-
0001757, PI-0001758, PI-0012757, PI-0012758, P1-0014203, PI-110610 and PI-0013545

|

Selected for | Notes:
Phase/activities Involvement
Preconstruction (Design)
Design Standards (i.e. non-STA) X
Design Exceptions X Programmatic for Interstate projects per
Stewardship and Oversight Agreement
Page 7
Bridge/Structures design X
Consultant Selection X
Consultant Management and Use of X
Consultants
Context Sensitive Solutions (CSS)
Environmental Mitigation and X
Commitments
ITS Project development -Standards &
Systems Engineering
Interstate Modification Requests/Interstate X Programmatic per Stewardship and
Justification Requests Oversight Agreement Page 5
| Pavement design X Programmatic per Stewardship and




Phase/activities

Selected for

Notes:

Involvement
Oversight Agreement Page 37
Reviews:
e Constructability
e Design
o Concept X
o PFPR X
o FFPR X
Road Safety Audits
Roadside Hardware
Traffic Analysis
Transportation Management Plan (TMP) X
Value Engineering (VE) X As péad el
Financial plans X

ROW encroachments

Experimental Features

Preconstruction (PS&E Approval,
Advertising, & Award)

Plans, Specifications, and Estimates (PS&E)

Plans

Specifications

Standard Specifications

Supplemental
Specifications

Special Provisions

Contract Provisions (FHWA1273,
Buy America(n), Changed
conditions clauses,
Incentive/Disincentives, Partnering,
Warranties)

Engineers Estimate

Project Authorization and Project
Agreements

ROW Clearances

Pre-qualification

Authorize advertising for bids,
addenda

Conditional approvals

Pre-bid meetings

Bid analysis and concurrence in
award

Innovative contracting

State contracting procedures




Phase/activities

Selected for
Involvement

Notes:

Utility agreements

Railroad agreements

Project Construction & Contract
Administration

Preconstruction Meeting / Partnering
workshop

Inspections

e Initial

e Intermediate
(frequency: )

In-Depth

Final

Special Reports

Process Reviews

Review as part of a process review may
be determined independent of this

process.

e  Work Zone Review

Project Meetings

Materials testing / certifications

Change orders

e All Change Orders

e Change Orders $100,000 or greater

Contractor claims

Pay Estimate Reviews

Time extensions

Value Engineering change proposals

Liguidated damages

DBE

oJT

Final Acceptance

Other: It is anticipated that FHWA
individual S&O Plans will be developed for
each MMIP project as project
development continues.
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